
Monthly Summary Sheet for October 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Treatment System and WATER Center Construction Activities 
CDM continued the Phase III (park shelter rehabilitation,

creek discharge, landscaping, etc.) construction activities 

in October 2003, and the groundwater treatment system

continued to pump and treat large quantities of

contaminated groundwater. In recognition of another 

project milestone, the Grand Opening Ceremony for the 

WATER Center (an overall view is shown to the right) 

was held on October 16, 2003, and a large number of City 

of Wichita, Kansas Department of Health and 

Environment, CDM, GLA, and subcontractor project 

team members, in addition to members of the general 

public, attended the Grand Opening ceremonies and

environmental education sessions (the ribbon cutting 

ceremony is shown below). The Phase III construction efforts during October included the continuation of the 

park shelter rehabilitation efforts (painting, final installation of the standing seam metal roof, installation of the


plumbing fixtures, etc.), landscaping and site restoration 
efforts, and various additional construction items. The 
Plumes ABE groundwater treatment system pumped and 
treated approximately 36 million gallons of contaminated 
groundwater during October 2003 for a total treated 
volume of approximately 351 million gallons. 

Anticipated November activities: The construction 
efforts for the remaining Phase III site improvement items 
(park shelter rehabilitation, fire hydrant and supply line, 
site restoration, etc.) will continue, and the groundwater 
treatment system will continue to pump and treat over 
1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM continued the preparation of the Third Quarter 2003 Site Monitoring Network Report to present the 
analytical results from 108 samples and the water level data from 162 measurement points. CDM also continued 
the Plumes ABE treatment system performance monitoring with the collection of samples from the treatment 
system influent and effluent flows. 

Anticipated November activities:  CDM will complete the Third Quarter 2003 Site Monitoring Network Report 
and will submit it to the City of Wichita for review. CDM will also begin the field efforts for the Fourth Quarter 
2003 Site Monitoring Network sampling event. 

Source Area Activities 
CDM submitted the draft source control measures report for the South Washington and English (149 and 157 S. 
Washington) source areas to the City of Wichita for review. 

Anticipated November activities:  CDM will provide the appropriate assistance to the City of Wichita in order to 
complete the preparation of the draft source control measures report for the South Washington and English (149 
and 157 S. Washington) source areas for submittal to the Kansas Department of Health and Environment. 
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